
To: 	"James Fitzpatrick" [jfitzpatrick@hydroqual.com]; Garvey, Edward A." 
[EGarvey@PIRNIE.COM ]; Edward Garland" [egarland@hydroqual.com]; ay 
Basso/R2/USEPA/US@EPA;AIice Yeh/R2/USEPA/US@EPA;"Buckrucker, Elizabeth A NWK" 
[Elizabeth.A.Buckrucker@usace.army.mil ]; lice Yeh/R2/USEPA/US@EPA;"Buckrucker, Elizabeth A 
NWK" [Elizabeth.A.Buckrucker@usace.army.mil ]; Buckrucker, Elizabeth A NWK" 
[Elizabeth.A.Buckrucker@usace.army.mil ]; ugenia Naranjo/R2/USEPA/US@EPA;"Fidler, Bruce" 
[BFidler@PIRNIE.COM]; Fidler, Bruce" [BFidler@PIRNIE.COM ]; McDonald, Shane" 
[SMcdonald@PIRNIE.COM ] 
From: 	"Thompson, Scott \(White Plains\)" 
Sent: 	Wed 7/23/2008 3:02:50 PM 
Subject: FW: FFS Schedule - Major Milestones 

From: Loor, Thalia 
Sent: Wednesday, July 23, 2008 11:00 AM 
To: Thompson, Scott (White Plains) 
Subject: FFS Schedule - Major Milestones 

STM Model Simulations Complete 8/22 

CSM Uncertainty Evaluations Complete 9/24 

CARP Model Runs Complete 9/24 

Submit Draft Final FFS to Six Agencies 9/19 

Submit Final FFS to Public 12/10 

NRRB Package 10/10 

NRRB Meeting 10/31 

Proposed Plan Released for Public Comment 12/26 

Thalia A. Loor 

Environmental Engineer 

Malcolm Pirnie, Inc. 

104 Corporate Park Drive 

White Plains, NY 10602 

FOIA 06018_0000042_0001 



Ph: (914) 641-2511 

Fax: (914) 641-2455 

FOIA 06018_0000042_0002 
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